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Weekly Construction Update

Phase 1 West Sewer Construction Project
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Construction

o Installation of gravity sewer and services to continue on Middlesex Road
next week.

o Storm drain repairs being conducted on Middlesex Road to be continued
next week.

o  Prep work for Flint Road / Upton Drive paving to begin next week.

Environmental Monitoring

e Erosion control remains in good condition throughout the project.

Progress Summaries

Location Sewer Main Service Laterals Final Paving
Farwell Rd
Kendall Rd
Flint Rd Complete Complete
Flint Easement
Flint Pond Rd
Middlesex Rd Ongoing Ongoing
Old Tyng Rd Complete Complete
Upton Rd Complete Complete
Westford Rd
Winslow Rd Complete

Picture of the Week

The picture on the right shows a manhole being installed on Middlesex
Road with the trench box around it to prevent the trench from caving in.
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